
This action is to authorize the Director of Public Works to continue to negotiate emergency contracts, 
without advertising for bids, for repair and construction projects necessary to mitigate the 
August/September 2009 Wildfires and the resulting damage from the 2010 winter rainstorms and 
prepare and execute these contracts in the form previously approved by County Counsel on behalf 
of the Los Angeles County Flood Control District and the County of Los Angeles.

SUBJECT

September 07, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

AUTHORIZE THE DIRECTOR OF PUBLIC WORKS TO CONTINUE TO NEGOTIATE 
EMERGENCY CONTRACTS FOR THE AUGUST/SEPTEMBER 2009 WILDFIRES

AND THE RESULTING DAMAGE FROM THE 2010 WINTER RAINSTORMS
(ALL SUPERVISORIAL DISTRICTS)

(4 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

1. Find that actions, repair and construction projects, needed to respond to the August/September 
2009 Wildfires and the resulting damage from the 2010 winter rainstorms are statutorily exempt from 
the California Environmental Quality Act.

2. Find that there is a need to continue to authorize the Director of Public Works to negotiate 
emergency contracts, in an amount not to exceed a total of $15 million and without advertising for 
bids, for repair and construction projects necessary to mitigate the August/September 2009 Wildfires 
and the resulting damage from the 2010 winter rainstorms pursuant to Section 22050 of the Public 
Contract Code and prepare and execute these contracts in the form previously approved by County 
Counsel on behalf of the Los Angeles County Flood Control District and the County of Los Angeles.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
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On September 8, 2009, the Board authorized the Director of Public Works (Director) to negotiate and 
execute emergency construction contracts, without advertising for bids, for repair and construction 
projects necessary to mitigate the August/September 2009 Wildfires and the resulting damage from 
the 2010 winter rainstorms.  In accordance with the Public Contract Code, the Board must review the 
necessity of these emergency contracting procedures every 14 days.  The recommended action is to 
authorize the Director to continue to negotiate and execute the necessary emergency contracts.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  This action will result in the expedited repair of the 
Department of Public Works' (Public Works) facilities damaged by the wildfires and the resulting 
damage from the 2010 winter rainstorms whereby the residents of the County will benefit and their 
quality of life will be improved.

FISCAL IMPACT/FINANCING

There will be no impact to the County General Fund.

Funding for the remaining emergency contracts is available in the Fiscal Year 2010-11 Road Fund 
and Flood Fund Budgets.  Public Works is seeking reimbursement under Federal and State disaster 
assistance programs for the work.  The estimated total cost associated with the August/September 
2009 Wildfires and the resulting damage from the 2010 winter rainstorms is $201.4 million of which 
we have expended or encumbered $60.6 million as of August 21, 2010.  We have used $12.1 million 
of emergency contract encumbrance authority and plan to use an additional $1.6 million in 
September/October 2010. 

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The Station, Morris, and Rancho Palos Verdes Fires caused significant damage to facilities and 
roads throughout the County of Los Angeles (County), primarily within the Angeles National Forest.  
On August 28, 2009, Governor Arnold Schwarzenegger declared that a State of Emergency exists 
within Los Angeles County and the Chief Executive Officer (CEO) of the County proclaimed and 
declared that a local emergency exists within the County.  At its meeting on September 1, 2009, the 
Board ratified the CEO's declaration of a local emergency.

On September 8, 2009, Agenda Item 61-A, the Board adopted a motion and resolution finding that 
an emergency situation existed that required immediate measures be undertaken to repair the 
damage, restore access to homes and businesses, and prevent and reduce potential flooding and 
damage due to mudflows.  The Board also authorized the Director to negotiate and execute 
emergency construction contracts for damage repairs in an amount not to exceed $25 million.  
However, on May 11, 2010, Agenda Item 36, the Board reduced the maximum amount to $15 
million.  In accordance with Section 22050 of the Public Contract Code, the Board must review the 
necessity of these emergency contracting procedures every 14 days.  Rainstorms in the burn areas 
have created a continuing need to enter into contracts on an emergency basis to repair the damage, 
restore access to homes and businesses, and prevent and reduce potential flooding and damage 
due to the mudflows.  The aforementioned motion also required that Public Works provide written 
reports to the Board every two weeks concerning the status of all projects and the amount of funds 
expended.  Enclosed is the latest status report for your reference.

The Honorable Board of Supervisors
9/7/2010
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ENVIRONMENTAL DOCUMENTATION

The actions, projects, and repairs needed to respond to the August/September 2009 Wildfires and 
the resulting damage from the 2010 winter rainstorms are statutorily exempt from the provisions of 
the California Environmental Quality Act (CEQA) pursuant to Sections 21080 (b) (2), (3), and (4) of 
the California Public Resources Code, which exempt emergency repairs, actions necessary to 
prevent or mitigate an emergency, and projects arising out of a state of emergency declared by the 
Governor.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

This action will allow the Director to continue to negotiate contracts for the repair and construction of 
projects necessary to mitigate the August/September 2009 Wildfires. 

CONCLUSION

Please return an adopted copy of this letter to Public Works, Programs Development Division.

Respectfully submitted,

GAIL FARBER

Director

GF:KAS:pr

Enclosures

c: Chief Executive Office
County Counsel
Executive Office

The Honorable Board of Supervisors
9/7/2010
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DEPARTMENT OF PUBLIC WORKS 
RECOVERY REPORT FOR THE AUGUST/SEPTEMBER 2009 WILDFIRES AND 

JANUARY/FEBRUARY 2010 RAINSTORMS 
August 24, 2010 
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DAMAGE ESTIMATES AND EXPEDITURE INFORMATION 
 
August/September 2009 Wildfires 
 
The cost estimates for damage repair and hazard mitigation activities are currently 
$10.7 million and $8.2 million, respectively, as shown on Attachment A.  At this time, it 
is estimated that $10.9 million of the damage repair and hazard mitigation expenditures 
will potentially be reimbursed by the California Emergency Management Agency, the 
Natural Resources Conservation Service, and the Federal Highway Administration.  
Expenditures as of August 21, 2010, are as follows: 
 

Total Expenditures (including overtime)       $ 13,041,439 
Total Encumbrances    1,737,216 
  
Total Expenditures and Encumbrances $ 14,778,655  
  
Total Overtime $      916,990 

  
January/February 2010 Rainstorms 
 
The cost estimates for damage repair and hazard mitigation activities are currently 
$21.8 million and $160.7 million, respectively, as shown on Attachment C.  At this time, 
it is estimated that $158.1 million of the damage repair and hazard mitigation 
expenditures will potentially be reimbursed by the California Emergency Management 
Agency, the Federal Highway Administration, and the Federal Emergency Management 
Agency, since this storm event has now been declared a Federal disaster.  
Expenditures as of August 21, 2010, are as follows: 
 

Total Expenditures (including overtime)        $ 34,636,785 
Total Encumbrances    11,136,042 
  
Total Expenditures and Encumbrances $ 45,772,827  
  
Total Overtime $   2,126,443 

  
 

Emergency Contracting 
 
The current list of emergency contracts totaling $13.7 million is shown on Attachment B.  
We have used $12.1 million of emergency contract encumbrance authority and plan to 
use an additional $1.6 million in September/October 2010.  
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ROAD CLOSURES 
 
Attachment D is a listing of road closures and estimated reopening dates for 
unincorporated County areas.  This listing appears on Public Works' website at 
http://dpw.lacounty.gov.  Please note that there are other road closures shown on the 
list that are not related to the August/September 2009 Wildfires or January/ 
February 2010 rainstorms.   
 
P:\pdpub\General\SITSTAT\RECOVERY REPORT\2010 Reports\2010 08 10 Report\August-September 2009 Wildfires - Recovery Report No  41.doc 

 



ATTACHMENT A
DEPARTMENT OF PUBLIC WORKS

RECOVERY REPORT FOR THE AUGUST/SEPTEMBER 2009 WILDFIRES
AUGUST 24, 2010

Total Damage Estimates Total Estimated Cost 
 Disaster Assistance 

(High Probability) 
 Disaster Assistance 

(Possible) 
 Road Construction 

Program (SD5) 
 Road Fund 

(O&M) 
 Flood Fund 

(O&M)  Completion Date 

Transportation
Guardrail Repair and Replacement 3,120,000 $                2,392,000 $                 389,000 $                     339,000 $                    - $                            - $                             December 2009 (Completed)
Sign Replacement268,000                      205,000                       -                                  63,000                          -                                     October 2009 (Completed)
Road Shoulder and Culvert Debris Removal5,530,000                   3,467,000                    946,000                        -                                  1,117,000                     -                                    January 2010 (Completed)
Miscellaneous (Catch Basin, Headwall Repairs)5,000                         4,000                        -                                  1,000                         -                                 -                                  Completed

Transportation Subtotal8,923,000                   6,068,000                    1,335,000                     340,000                       1,180,000                     -                                    

Public Works Buildings
Office and Crew Quarters at RD 557A Subyard1,215,000                   900,000                       -                                    -                                  315,000                        -                                    TBD

Public Works Buildings Subtotal1,215,000                   900,000                       -                                    -                                  315,000                        -                                    

Communication Systems
San Gabriel Dam15,000                        -                                  -                                    -                                  -                                   15,000                          April 2010 (Completed)
Pacoima Dam30,000                        -                                  -                                    -                                  -                                   30,000                          October 2010
Big Tujunga Dam150,000                      28,000                        -                                    -                                  -                                   122,000                        April 2010 (Completed)

Communication Systems Subtotal195,000                      28,000                        -                                    -                                  -                                   167,000                        

Flood Control
Repair Electrical System at Morris Dam100,000                      75,000                        -                                    -                                  -                                   25,000                          June 2012

Repair Electrical System at Big Tujunga Dam262,000                      148,000                       -                                    -                                  -                                   114,000                        December 2011
Repair/Replace Rain Gauges and Repeaters15,000                        -                                  -                                    -                                  -                                   15,000                          Completed

Flood Control Subtotal377,000                      223,000                       -                                    -                                  -                                   154,000                        
Total10,710,000 $              7,219,000 $                 1,335,000                     340,000 $                    1,495,000 $                  321,000 $                     

Roadway Culvert Upgrades and Debris Basin Cleanouts/Modifications Necessitated by the Fires

Transportation
Road Culvert Inlet Upgrades1,502,000 $                880,000 $                    411,000 $                     211,000 $                    - $                                - $                                 April 2010 (Completed)
Errosion Barriers (K-rails - Unicorporated Area)615,000                      530,000                       -                                    85,000                        -                                   -                                    December 2013

Transporation Subtotal2,117,000                   1,410,000                    411,000                        296,000                       -                                   -                                    

Flood Control

Debis Basin Cleanout1,901,000                   -                                    -                                  -                                   1,901,000                     January 2010 (Completed)
Debris Basin Modification and Expansion2,348,000                   343,000                       -                                    -                                  -                                   2,005,000                     December 2010
Erosion Barriers (K-rails - City of La Canada)300,000                      210,000                       -                                    -                                  -                                   90,000                          December 2013
Miscellanous Damages/Repairs346,000                      -                                  -                                    -                                  -                                   346,000                        September 2009 (Completed)
Engineering Advice and Investigation1,171,000                  -                                -                                  -                                -                                 1,171,000                   December 2014

Flood Control Subtotal6,066,000                   553,000                       -                                    -                                  -                                   5,513,000                     
8,183,000 $                1,963,000 $                 411,000                        296,000 $                    5,513,000 $                  

Grand Total18,893,000 $              9,182,000 $                1,746,000 $                 636,000 $                    1,495,000 $                 5,834,000 $                 

County Funds
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ATTACHMENT B
County of Los Angeles Department of Public Works

 AUGUST/SEPTEMBER 2009 WILDFIRES AND THE RESULTING DAMAGES FROM THE 2010 WINTER RAINSTORMS
EMERGENCY CONTRACTS

START DATE COMPLETION 
DATE

1 Station Fire - Angeles Forest Highway & Aliso 
Canyon Road Guardrail Replacement Guardrail Restoration. 679,000$                 October 6, 2009 May 12, 2010

2 Station Fire - Big Tujunga Canyon Road 
Guardrail Replacement Guardrail Restoration. 534,200$                 October 13, 2009 April 30, 2010

3 Station Fire - Upper Big Tujunga Canyon Road 
Guardrail Replacement Guardrail Restoration. 698,100$                 October 19, 2009 January 25, 2010

4 Angeles Forest Highway - Station Fire Culvert 
Improvement Project

Construct trash racks or standpipes in culvert inlet areas within 
MD 5. 237,000$                 December 2, 2009 January 11, 2010

5 Big Tujunga Canyon Road - Station Fire 
Culvert Improvement Project

Construct trash racks or standpipes in culvert inlet areas within 
MD 5. 204,500$                 December 1, 2009 January 15, 2010

6 Upper Big Tujunga Canyon Road - Station Fire 
Culvert Improvement Project

Construct trash racks or standpipes in culvert inlet areas within 
MD 5. 304,500$                 December 2, 2009 March 23, 2010

7 Tree Removal Remove burned/dead trees within County roadways in MD 5.  $                 604,500 September 2009 December 19, 2009

8 Mill Creek Bridge - Bridge Rail and Approach 
Guardrail Replacement

Repair and replace fire damaged bridge railing and approach 
guardrails at the Mill Creek Bridge at Angeles Forest Highway.  $                 237,900 February 2010 May 12, 2010

9 Misc As-Needed Contracts Disposal services; facility sweeping  $              1,500,000 November 2009 September 2010 
(Estimated)

10 Haul Trucks Debris Removal  $              6,000,000 March 2010 September 2010 
(Estimated)

11 Debris Basin Enlargements Provide additional capacity at the Big Briar, Mullaly, Snover, 
Pickens, Starfall, and Pinelawn Debris Basins.  $              1,078,200 July 2010 October 2010 

(Estimated)

 $            12,077,900 

12 May and Dunsmuir Debris Basin Repair of outlet tower.  $                 250,000 September 2010 
(Estimated)

November 2010 
(Estimated)

13
Dunsmuir, Halls, Mullally, Pickens, and 
Shields D.B. and Goss Inlet Crib Dam 
Structures

Replace damaged portions of 55 crib dams (Phase 1)  $              1,000,000 October 2010 
(Estimated)

December 2010 
(Estimated)

SUBTOTAL ENCUMBERED CONTRACTS

PROJECT NAMEID
CONSTRUCTION

CONTRACT COSTDESCRIPTION/SCOPE OF WORK

Structures ( ) ( )

14 Canyonside Road, La Crescenta Repair of inlet structure  $                 166,000 September 2010 
(Estimated)

November 2010 
(Estimated)

15 500' N/o 6065 Canyonside Road, La 
Crescenta Construction of concrete inlet and culvert  $                 200,000 September 2010   

(Estimated)
November 2010   

(Estimated)

SUBTOTAL FUTURE CONTRACTS  $              1,616,000 

TOTAL CONTRACTS  $            13,693,900 
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ATTACHMENT C
DEPARTMENT OF PUBLIC WORKS

RECOVERY REPORT FOR THE JANUARY/FEBRUARY 2010 RAINSTORMS
AUGUST 24, 2010

Total Damage EstimatesTotal Estimated Cost
 Disaster Assistance 

(High Probability) 
 Road Construction 

Program (SD5) 
 Road Construction 

Program (SD4) 
 Road Fund 

(O&M) 
 Flood Fund 

(O&M) 
 Estimated Completion 

Date 
Transportation
   Road Shoulder and Culvert Debris Removal
      and Emergency Protection Measures14,568,000 $                 8,093,000                       - $                                   - $                                   6,475,000 $                    - $                                  Completed
   Guardrail Repair and Culvert Inlet Repair1,185,000                      1,055,000                       50,000                            -                                      80,000                             -                                     December 2010
   Roadway and Shoulder Repair1,532,000                      1,461,000                       71,000                            -                                      -                                       -                                     September 2010
   Miscellanous Damages/Repairs63,000                            58,000                            -                                      5,000                              -                                       -                                     April 2010 (Completed)

Transportation Subtotal17,348,000                    10,667,000                     121,000                          5,000                              6,555,000                       -                                     

Flood Control
   Infrastructure Damage4,466,000                      4,230,000                       -                                      -                                      -                                       236,000                          October 2010

Flood Control Subtotal4,466,000                      4,230,000                     -                                    -                                    -                                     236,000                       
Total21,814,000 $                 14,897,000 $                  121,000 $                       5,000 $                           6,555,000                       236,000                         

Roadway Culvert Upgrades and Debris Basin/Reservoir Cleanouts
Transportation
   Road Culvert Inlet Upgrades608,000 $                      353,000 $                       120,000 $                       - $                                   - $                                    135,000 $                      November 2010

Transportation Subtotal608,000                        353,000                        120,000                        -                                    -                                     135,000                       

Flood Control
   Debris Basin Cleanout26,138,000                    17,268,000                     -                                      -                                      -                                       8,870,000                      November 2010
   Reservoir Cleanout133,921,000                  125,551,000                   -                                      -                                      -                                       8,370,000                      December 2015

Flood Control Subtotal160,059,000                  142,819,000                   -                                      -                                      -                                       17,240,000                    
Total160,667,000 $               143,172,000 $               120,000 $                       - $                                   - $                                    17,375,000 $                 

Grand Total182,481,000 $               158,069,000 $               241,000 $                       5,000 $                           6,555,000 $                    17,611,000 $                 

County Funds
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Road Closures                                                                                                                                                                Page 1 of 2 
ATTACHMENT D 

County of Los Angeles Department of Public Works 
STATUS OF ROAD CLOSURES 

Currently 20 road closures and 0 planned closures. Last Closure reported on:  
08/24/2010 02:28:59 PM                                                            
* Parking Restrictions/Observe Signs  

CURRENT ROAD CLOSURES

Street - From / To  Status Reason Begin Date  

Estimated End 
Date  

 
SD  

 
VALYERMO RD from -
AVENUE W to PALLETT 
CREEK RD 

CONSTRUCTION 
ZONE. EXPECT 

DELAYS 

ROADWAY RESURFACING AND 
STRIPING 08-23-2010 09-08-2010 5 

SOLEDAD CANYON 
ROAD FROM AGUA 
DULCE CANYON ROAD 
TO MICHIGAIN STREET 

CONSTRUCTION 
ZONE. EXPECT 

DELAYS 
ROAD CONSTRUCTION 08-23-2010 09-30-2010 5 

121ST ST E from -
PEARBLOSSOM HWY to 
FORT TEJON RD 

CONSTRUCTION 
ZONE. EXPECT 

DELAYS 

ROADWAY RESURFACING AND 
STRIPING 08-23-2010 09-08-2010 5 

COLD CANYON RD 
FROM PIUMA RD TO 
MULHOLLAND HY 

CONSTRUCTION 
ZONE. EXPECT 

DELAYS 

ONE LANE ON COLD CANYON 
RD CLOSED DAILY 7 AM TO 3 

PM, FROM PIUMA RD TO 
MULHOLLAND HY 

06-09-2010 09-07-2010 3 

STUNT RD FROM 
SCHUEREN RD TO 
MULHOLLAND HY 

CONSTRUCTION 
ZONE. EXPECT 

DELAYS 

ONE LAND ON STUNT RD 
CLOSED DAILY 7 AM TO 3 PM, 

FROM SCHUEREN RD TO 
MULHOLLAND HY 

06-09-2010 09-07-2010 3 

SCHUEREN RD FROM 
PIUMA RD TO SADDLE 
PEAK ROAD 

CONSTRUCTION 
ZONE. EXPECT 

DELAYS 

ONE LANE ON SCHUEREN RD 
CLOSED DAILY 7 AM TO 3 PM, 
FROM PIUMA RD TO SADDLE 

PEAK ROAD 

06-09-2010 09-07-2010 3 

PIUMA ROAD FROM 
MALIBU CANYON RD TO 
SCHUEREN RD 

CONSTRUCTION 
ZONE. EXPECT 

DELAYS 

ONE LANE ON SCHUEREN RD 
CLOSED DAILY 7 AM TO 3 PM, 
FROM MALIBU CANYON RD TO 

SCHUEREN RD 

06-09-2010 09-07-2010 3 

RAMBLA PACIFICO RD. 
BETWEEN LAS FLORES 
RD. AND MM 0.82 
NORTH OF AZURELEE 
DR.  

ROAD CLOSED  
ROAD CLOSED DUE TO A ROAD 

FAILURE BETWEEN MM 0.69 
AND MM 0.80, NEAR HN 2053  

02-05-2010  TBD 3  

ANGELES FOREST HY 
from ALISO CYN RD to 1 
MILE S/O UPPER BIG 
TUJUNGA CYN RD  

CONSTRUCTION 
ZONE. EXPECT 

DELAYS  
STORM DAMAGE REPAIRS  02-05-2010  TBD  5  

BIG TUJUNGA CYN RD 
FROM VOGEL FLATS RD 
TO ANGELES FOREST 
HY 

CONSTRUCTION 
ZONE. EXPECT 

DELAYS 
STORM DAMAGE REPAIRS 02-05-2010 TBD 5 

MT WILSON RED BOX 
RD from VIDEO RD to 
ANGELES CREST HY  

CONSTRUCTION 
ZONE. EXPECT 

DELAYS  
STORM DAMAGE REPAIRS  02-05-2010  TBD  5  

UPPER BIG TUJUNGA 
CYN RD from ANGELES 
CREST HY to ANGELES 
FOREST HY  

CONSTRUCTION 
ZONE. EXPECT 

DELAYS  
STORM DAMAGE REPAIRS  02-05-2010  TBD  5  
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ANGELES FOREST HY 
from BIG TUJUNGA CYN 
RD to 1 MILE S/O UPPER 
BIG T  

CONSTRUCTION 
ZONE. EXPECT 

DELAYS  
STORM DAMAGE REPAIRS  02-05-2010  TBD  5  

BIG TUJUNGA CYN RD 
from LA CITY LINE to 
VOGELS FLATS RD  

CONSTRUCTION 
ZONE. EXPECT 

DELAYS  

DUE TO ON GOING STORM 
REPAIRS  01-26-2010  TBD  5  

STONYVALE RD from 
1200' WEST OF VOGEL 
FLATS RD to 4000' WEST 
OF VOGEL FLATS RD  

CONSTRUCTION 
ZONE. EXPECT 

DELAYS  

DUE TO ON GOING STORM 
REPAIRS  01-21-2010  TBD  5  

TOPANGA CANYON 
BLVD. BETWEEN OLD 
TOPANGA RD. AND 
HILLSIDE DR.  

CONSTRUCTION 
ZONE. EXPECT 

DELAYS  

WATERMAIN REPLACEMENT 
ONE LANE OPEN BETWEEN 

9:00AM & 3:00PM  
01-11-2010  11-20-2010  3  

CHANEY TRAIL NORTH 
OF ALTA LOMA AT 
GATE.  

ROAD CLOSED  

CLOSED - OPEN TO RESIDENTS 
AND PERMITTEES ONLY- FOR 

ACCESS INFORMATION 
CONTACT THE USFS AT 626 

821-6700  

08-26-2009  TBD  5   

AVENUE C from 30TH 
STREET WEST to 
SIERRA HY  

ROAD CLOSED  ROAD CLOSED DUE TO 
PAVEMENT FAILURE  04-02-2009  TBD  5  

AUDIO RD from MT 
WILSON RED BOX RD to 
MT WILSON CR  

ROAD CLOSED  CLOSED TO THE PUBLIC AND 
NO EXPECTED DATE TO OPEN. 08-03-2006  TBD  5  

VIDEO RD from MT 
WILSON RED BOX RD to 
AUDIO RD  

ROAD CLOSED  CLOSED TO THE PUBLIC AND 
NO EXPECTED DATE TO OPEN. 08-03-2006  TBD  5  
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